

Wasted space, no opportunity to set parameters

Task descriptions cut short

Task	Start date	Due date	Duration	Effort	Progress	Total Costs	Timeline (Weeks)																													
							Jan					Feb 2024					Mar 2024					Apr 2024					May 2024					Jun 2024			Jul 2024	
							W 05	W 06	W 07	W 08	W 09	W 10	W 11	W 12	W 13	W 14	W 15	W 16	W 17	W 18	W 19	W 20	W 21	W 22	W 23	W 24	W 25	W 26	W 27	W 28						
Approval & appc	2024/03/21	2024/03/27	5d		0%																															
☐ Mobilisation	2024/03/28	2024/04/02	4d		0%																															
Confirm scopi	2024/03/28	2024/04/01	3d		0%																															
Appoint speci	2024/04/02	2024/04/02	1d		0%																															
☐ Site investigation	2024/04/03	2024/05/10	28d		0%																															
☐ Utility location	2024/04/03	2024/04/11	7d		0%																															
Field scans	2024/04/03	2024/04/08	4d		0%																															
Drawing	2024/04/09	2024/04/11	3d		0%																															
☐ Topo survey	2024/04/12	2024/04/18	5d		0%																															
Field work	2024/04/12	2024/04/15	2d		0%																															
Drawing	2024/04/16	2024/04/18	3d		0%																															
☐ Pipe size &	2024/04/19	2024/05/03	11d		0%																															
Inspection	2024/04/19	2024/04/25	5d		0%																															
Prove pipe	2024/04/26	2024/04/30	3d		0%																															
Backfill	2024/05/01	2024/05/03	3d		0%																															
Pressure testi	2024/05/06	2024/05/10	5d		0%																															
Report	2024/05/13	2024/05/17	5d		0%																															
Presentation	2024/05/20	2024/05/20	1d		0%																															

Wasted space, no opportunity to set parameters